

Procurement plan for Goods, Works (including S&I), and Non-consultancy services (Proposed for FY 24-25)

Sr. No.	Activity Description:	Component	Category	Market Approach	Procurement Process	Procurement Document Type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env Opening	Bid Submission and First Price bid Opening	Bid Evaluation Report and Recommendation for Award	Notification of Award	Tentative date for Signing Contract	Tentative date for Contract Completion
							Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
1*	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 3 MW (AC) Solar Power Project At Sainj, Kullu, H.P.</u>	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document for Plant	15.10.2024	15.10.2024	15.11.2024	Nov, 2024	Dec, 2024	Dec, 2024	Dec, 2024	Aug, 2025
2*	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 8 MW (AC) Solar Power Project At Sukohan, Una, H.P.</u>	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document for Plant	15.10.2024	15.10.2024	15.11.2024	Nov, 2024	Dec, 2024	Dec, 2024	Dec, 2024	Aug, 2025
3*	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 12 MW (AC) Solar Power Project At Lamlehri Nichali, Una, H.P.</u>	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document for Plant	01.11.2024	01.11.2024	30.11.2024	Dec, 2024	Dec, 2024	Dec, 2024	Dec, 2024	Aug, 2025
4*	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 14 MW (AC) Solar Power Project At Dhaurar, Solan, H.P.</u>	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document for Plant	01.11.2024	01.11.2024	30.11.2024	Dec, 2024	Dec, 2024	Dec, 2024	Dec, 2024	Aug, 2025
5*	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 20 MW (AC) Solar Power Project At Ghandran, Kangra, H.P.</u>	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document for Plant	01.11.2024	01.11.2024	30.11.2024	Dec, 2024	Dec, 2024	Dec, 2024	Dec, 2024	Aug, 2025
6*	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 10.5 MW (AC) Solar Power Project At Kohlari, Una, H.P.</u>	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document for Plant	15.11.2024	15.11.2024	14.12.2024	Dec, 2024	Dec, 2024	Jan, 2024	Jan, 2024	Sept, 2025

Procurement plan for Goods, Works (including S&I), and Non-consultancy services (Proposed for FY 24-25)

Sr. No.	Activity Description:	Component	Category	Market Approach	Procurement Process	Procurement Document Type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and First Price bid Opening	Bid Evaluation Report and Recommendation for Award	Notification of Award	Tentative date for Signing Contract	Tentative date for Contract Completion
							Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
7*	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 21 MW (AC) Solar Power Project At Pekhubella-II, Una, H.P.</u>	<u>Hiring of EPC Contractor</u>	<u>Procurement of Plant</u>	<u>Open - National Competitive Bidding</u>	<u>Single Stage Two Envelope</u>	<u>Standard Bidding Document for Plant</u>	<u>15.11.2024</u>	<u>15.11.2024</u>	<u>14.12.2024</u>	<u>Dec, 2024</u>	<u>Dec, 2024</u>	<u>Jan, 2024</u>	<u>Jan, 2024</u>	<u>Sept, 2025</u>
8	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 13 MW (AC) Solar Power Project At Bhangla, Solan, H.P.</u>	<u>Hiring of EPC Contractor</u>	<u>Procurement of Plant</u>	<u>Open - National Competitive Bidding</u>	<u>Single Stage Two Envelope</u>	<u>Standard Bidding Document for Plant</u>	<u>15.11.2024</u>	<u>15.11.2024</u>	<u>14.12.2024</u>	<u>Dec, 2024</u>	<u>Dec, 2024</u>	<u>Jan, 2024</u>	<u>Jan, 2024</u>	<u>Sept, 2025</u>
9	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 23 MW (AC) Solar Power Project At Plasi Kalan, Solan, H.P.</u>	<u>Hiring of EPC Contractor</u>	<u>Procurement of Plant</u>	<u>Open - National Competitive Bidding</u>	<u>Single Stage Two Envelope</u>	<u>Standard Bidding Document for Plant</u>	<u>01.12.2024</u>	<u>30.12.2024</u>	<u>14.01.2025</u>	<u>Jan, 2025</u>	<u>Jan, 2025</u>	<u>Feb, 2025</u>	<u>Feb, 2025</u>	<u>October, 2025</u>
10	<u>Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 8 MW (AC) Solar Power Project At Kyarian, Una, H.P.</u>	<u>Hiring of EPC Contractor</u>	<u>Procurement of Plant</u>	<u>Open - National Competitive Bidding</u>	<u>Single Stage Two Envelope</u>	<u>Standard Bidding Document for Plant</u>	<u>01.12.2025</u>	<u>30.12.2025</u>	<u>14.01.2025</u>	<u>Jan, 2025</u>	<u>Jan, 2025</u>	<u>Feb, 2025</u>	<u>Feb, 2025</u>	<u>October, 2025</u>

All the above projects are being taken up under HPPSPD program being funded by World Bank.