

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 2025-26).														
Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
1	IFP No.: RDP/Consultancy/ 2022-1 (Renukaji Dam Project (40 MW) on River Giri in District Sirmaur of Himachal Pradesh, India- “Engagement of Project Management Consultant (PMC)”	Engagement of Project Management Consultant (PMC)”.	Procurement of Consultancy services	National Competitive Bidding	Single Stage-Two Envelope System through (E-Tendering Mode)	Standard Bidding Document	N.A. (Already Floated)	N.A. (Already Floated)	12/01/2024	Nov, 2024	Dec, 2024	May, 2025	June, 2025	July, 2031
2.	Civil & HM works of river diversion arrangement and appurtenant works (Package –I) i.r.o Renukaji Dam Project (40MW)	Diversion Tunnel	Main works	International Competitive Bidding	–	–	Aug, 2025	Aug, 2025	Nov, 2026	Nov, 2026	Dec, 2026	Dec, 2026	January 2027	Nov, 2028

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 2025-26).														
Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/Eol	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
3	**Consultancy services for preparation of new comprehensive cumulative impact Assessment (CIA) based on GAP analysis for the Beas River basin in H.P, India	Engagement of Consultant	Procurement of Consultancy services	National Competitive Bidding	Single Stage-Two Envelope System through (E-Tendering Mode)	Standard Bidding Document	May, 2024	Dec, 2024	May, 2025	July, 2025	August, 2025	August, 2025	Sept. 2025	March, 2027

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 2025-26)

Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/Eol	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
4.	Package-I (Civil & HM works) for Thana Plaun HEP.*	Dam	Main Works	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Item Rate	Dec, 2025	Jan, 2026	March, 2026	April, 2026	June,2026	July,2026	August, 2026	June, 2031

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 2025-26).

Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/Eol	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
5.	Hiring Consultant for preparation of DPR of Renukaji Pump Storage Project (PSP) (1630MW)	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Standard bidding documents for consultancy services	October, 2025	Dec, 2025	Jan, 2026	Mar, 2026	April 2026	May, 2026	May, 2026	Dec, 2026
6.	Hiring Consultant for preparation of DPR of Thana Plaun Pump Storage Project (PSP) (270MW)	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Standard bidding documents for consultancy services	October, 2025	Dec, 2025	Jan, 2026	Mar, 2026	April 2026	May, 2026	May, 2026	Dec, 2026
7.	Hiring Consultant for preparation of DPR of Kashang Stage-IV Project	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Standard bidding documents for consultancy services	Sep 2025	Nov 2025	Dec, 2025	Feb, 2026	Mar, 2026	April, 2026	April, 2026	Dec, 2026

***The above dates shown are indicative & for tender purpose only. However the exact dates will depend upon the finalization for funding tie up and obtaining statutory clearances.**

****The activity described under Sr. No. 3 above is being funded by the World Bank.**