

Procurement plan for Consultancy services - QCBS, LCS, FBS (Proposed for FY 2026-27)																	
Activity Reference No. / Description:	Component	Category	Market Approach	Procurement Process	Terms of Reference	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Short List and Draft Request for Proposals	Request for Proposals as Issued	Amendments to Request for Proposals	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposals	Opening of Financial Proposals / Minutes	Combined Evaluation Report and Draft Negotiated Contract	Notification of Intention of Award	Signed Contract	Contract Completion
					Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
Procurment of Consultancy Services for preparation of Detailed Project Report for 200 MW Damtal Solar Power Projects in District Kangra of Himachal Pradesh	Hiring of Consultant	Procurement of Consultancy Services	Open - National Competitive Bidding	Single Stage Two Envelope	May, 2026	-	-	-	May, 2026	-	July, 2026	July, 2026	July, 2026	July, 2026	August, 2026	August, 2026	September, 2026
Procurment of Consultancy Services for preparation of Detailed Project Report for 25 MW Chhani Solar Power Projects in District Kangra of Himachal Pradesh	Hiring of Consultant	Procurement of Consultancy Services	Open - National Competitive Bidding	Single Stage Two Envelope	July, 2026	-	-	-	July, 2026	-	August, 2026	August, 2026	August, 2026	August, 2026	September, 2026	September, 2026	October, 2026