

Procurement Plan for Goods, Works (including S&I) ,and Non-Consultancy Services (Proposed for FY 2026-27) iro Coporate Civil Contracts														
Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/Eol	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first Price bid opening	Bid Evaluation Report and Recommendation of	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
1	Civil & HM works of Main Dam (Package –II) i.r.o Renukaji Dam Project (40MW)	Dam and Powerhouse	Main works	International Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering	Item Rate	August, 2026	Sep, 2026	October, 2026	Nov, 2026	Dec, 2026	Dec, 2026	Jan, 2027	Jan, 2032
2	Package-I (Civil & HM works) for Thana Plaun HEP.	Dam and Powerhouse	Main Works	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering	Item Rate	August, 2026	Sep, 2026	October, 2026	Nov, 2026	Dec, 2026	Dec, 2026	Jan, 2027	Jan, 2032

Note:- The above dates shown are indicative only, the exact dates will depend upon the finalization for funding tie-up and obtaining statutory clearances and other pre-requisite requirements.